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New progress 
● Completed overhead parking structure columns to the 

west of the new commercial building warehouse. 
● Began construction of the overhead parking structure 

columns to the east of the commercial building. 
● Constructed northern shear wall of the fire protection 

water storage tank. 
● Continued  installations moving north of commercial 

building structural steel and steel roof joists. 
● Began interior wall framing in the basement level. 
● Placed permeable base for Road C along the rock ledge 

on the west side of the site. 
● Connected geothermal well piping from the south well 

field to the building mechanical space. 

 

 
A view looking northwest of the new commercial building construction. 
(​Courtesy of Revette Studio) 

Look ahead 
● Place under slab insulation in the 

commercial building warehouse. 
● Continue Road C paving. 
● Construct overhead parking 

structure bridge abutment. 
● Perform facade mock-up testing. 
● Begin installation of metal framing 

and facade panels. 
● Commence and continue interior 

wall framing in the basement. 

Project facts 
● Scope:​ Facility-wide modernization 

and expansion 
● Cost:​ $215 million 
● Congressional appropriations: 

Phase One funding appropriated in 
fiscal year 2016 budget​. Phase Two 
funding appropriated in fiscal year 
2018 in the amount of approximately 
$133 million. 

● Contract:​ Awarded in June 2017 to 
Northland/Cianbro Joint Venture 

Advisories 
Access to Deringer Road is shifted to 
the south along the I-81 southbound 
on ramp. 
 
Construction of utilities will be active 
beneath the Interstate 81 overpass. 
Please proceed with caution. 
 

 
A  view of the crushed rock storage area. 
(​Courtesy of Revette Studio) 

Project estimated timeline 
● October 2019​ - Substantial completion 

of commercial building 
● November 2019 ​- Operations to begin 

in new commercial building and 
inspection lanes 

● January 2020​ - Substantial completion 
of Phase One 

● August 2022​ - Substantial completion 
of Phase Two 

● September 2022​ - Contract completion 

For more information 
Andrew Woodring, GSA Project 
Manager 
Andrew.Woodring@gsa.gov 
315-448-0928 
gsa.gov/alexbaylpoe 
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